Run llb Online/DAQ

‘ | 2002 2003 2004 [2005 2006
D WBS Task Name Duration Start Finish Ql ez [a3 [a4 [a1[a2[e3 a4 ot Ja[a3 [ [a1[e2[ae3 o4 Q1 [ [Q3 ] Q4
1 1.3 Online Systems 210.6 w 1/2/02 3/28/06 L4 v
2 1.31 Level 3 Systems 209.6 w 1/2/02 3/21/06 v v
3 1.3.1.1 Linux System Evaluations 1M w 4/1/03 6/22/05 v v
4 1.3.1.11 Linux system evaluations 1 116w 4/1/03 6/20/03 :l OpPhysicistF[10%],0pPhysicistU[10%]
5 1.3.1.1.2 Linux system evaluations 2 11.6w 4/1/04 6/22/04 |:‘ OpPhysicistF[10%],0pPhysicistU[10%]
6 1.3.1.1.3 Linux system evaluations 3 116w 4/1/05 6/22/05 :I PhysicistF[10%],PhysicistU[1
7 [1.31.2 L3 filter Node PO 1202w 6/23/03 11/17/05 v v
8 [1.3.1.21 L3 filter node PO 1 6.8w 6/23/03 8/8/03 D OpPhysicistF[10%]
9 [131.22 L3 filter node PO 2 6.8w 6/23/04 8/10/04 D OpPhysicistF[10%]
10 [1.3.1.23 L3 filter node PO 3 6.8w 10/3/05 11/17/05 D PhysicistF[10%],Ph
1 (1313 L3 Filter Node Delivery 1202w 8/11/03 1/18/06 v v
12 (1.3.1.3.1 L3 Filter node delivery 1 92w 8/11/03 10/14/03 |:]
13 |1.3.1.3.2 L3 Filter node delivery 2 92w 8/11/04 10/14/04 El
14 [1.3.1.33 L3 Filter node delivery 3 68w  11/18/05 1/18/06 |:‘
15 |[1.3.1.4 L3 Filter Node Commissioning 1144w 10/15/03 2/10/06 v
16 |1.3.1.4.1 L3 Filter node commissioning 1 46w 10/15/03 11/14/03 D OpCompProfF[20%],0pPhysicistF[10%],0pPhysicistU[20%]
17 [1.3.1.4.2 L3 Filter node commissioning 2 46w 10/15/04 11/16/04 D OpCompProfF[20%],0pPhysicistF[10%],0p
18 1.3.1.43 L3 Filter node commissioning 3 34w 1/19/06 2/10/06 D PhysicistF[10
19 (1315 Test Stand Support 1472w 10/1/02 9/19/05
20 (13151 Test Stand DAQ System installation 9.2w 10/1/02 12/5/02 ::] PhysicistU[20%)]
21 [1.3.152 Test Stand DAQ System support 138 w 12/6/02 9/19/05 | ‘ PhysicistU[5%)]
22 (1.3.1.6 OS and Software 209.6 w 1/2/02 3/21/06 v v
23 [1.3.16.1 Level 3 System management 209.6 w 1/2/02 3/21/06 | 18% |E———— | OpCompPr
24 1.3.1.6.2 DAQ readout system maintenance 209.6 w 1/2/02 3/21/06 | 18% - ‘ OpCompPr
25 11.3.2 Network and Host Systems 210.6 w 1/2/02 3/28/06 v v
26 |1.3.21 Online/DAQ Network 19.6 w 4/1/04 8/18/04 —v
27 (132141 Switch component evaluation 92w 4/1/04 6/4/04 D OpPhysicistF[10%]
28 [1.3.21.2 Switch component PO 46w 6/7/04 7/8/04 D OpPhysicistF[10%]
29 [1.3.21.3 Switch component delivery 46w 7/9/04 8/10/04 D
30 [1.321.4 Switch component commissioning 12w 8/11/04 8/18/04 H OpPhysicistF[10%]
31 [1.3.2.2 Control Room Nodes 1178w 6/23/03 11/1/05 v v
32 [1.3.2.21 Control Room Node PO 104 w 6/23/03 7/26/05 v v
33 |1.3.221.1 Control Room node PO 2 46w 6/23/03 7/24/03 D OpPhysicistF[10%]
34 (132212 Control Room node PO 3 46w 6/23/04 7/26/04 D OpPhysicistF[10%]
35 (132213 Control Room node PO 4 46w 6/23/05 7/26/05 D OpPhysicistF[10%]
36 |1.3.2.2.2 Control Room Node Delivery 108.6 w 7/25/03 9/29/05 A 4
37 [1.3.2.221 Control Room node delivery 2 92w 7/25/03 9/29/03 D
38 |1.3.2222 Control Room node delivery 3 92w 7/27/04 9/29/04 D
39 [1.3.2223 Control Room node delivery 4 92w 7/27/05 9/29/05 D
40 |1.3.2.2.3 Control Room Node Commissioning 104 w 9/30/03 11/1/05 v
41 1.3.22.31 Control Room node commissioning 2 46w 9/30/03 10/30/03 j OpCompProfF[20%],0pPhysicistF[10%]
42 (132232 Control Room node commissioning 3 46w 9/30/04 11/1/04 D OpCompProfF[20%],0pPhysicistF[10%]
43 [1.3.2233 Control Room node commissioning 4 46w 9/30/05 11/1/05 j OpCompProfF[20%],
44 11.3.23 Monitoring Nodes 117.8 w 6/23/03 11/1/05 v v
45 (1.3.2.3.1 Monitoring Node PO 104 w 6/23/03 7/26/05 v v
46 |1.3.2.3.1.1 Monitoring node PO 2 46w 6/23/03 7/24/03 D OpPhysicistF[10%]
47 [1.3.23.1.2 Monitoring node PO 3 46w 6/23/04 7/26/04 D OpPhysicistF[10%]
48 [1.3.23.13 Monitoring node PO 4 46w 6/23/05 7/26/05 D OpPhysicistF[10%]
Project: Run lIb Online Schedule Task S Split Milestone ‘ Completed Milestone *
File: Copy_of_Run2b_Online_Schedul
Date: 10/23/02 Critical Task (T Progress IS Critical Milestone 4 Summary ~— v

Page 1 of 4




Run llb Online/DAQ

‘ | 2002 2003 2004 [2005 2006
D WBS Task Name Duration Start Finish Ql [e2[@3 [Q4 [@1 [z [e3 a4 a1t Ja[a3 [ [a1[e2]ae3 a4 Q1 [ [Q3 ] Q4
49 [1.3.2.3.2 Monitoring Node Delivery 108.6 w 7/25/03 9/29/05 A4
50 |1.3.2.3.21 Monitoring node delivery 2 92w 7/25/03 9/29/03 D
51 1.3.23.2.2 Monitoring node delivery 3 92w 7/27/04 9/29/04 D
52 11.3.23.23 Monitoring node delivery 4 92w 7/27/05 9/29/05 I:]
53 |1.3.2.3.3 Monitoring Node C g 104 w 9/30/03 11/1/05 v
54 11.3.23.3.1 Monitoring node commissioning 2 46w 9/30/03 10/30/03 j OpCompProfF[20%],0pPhysicistF[10%]
55 11.3.2.3.3.2 Monitoring node commissioning 3 46w 9/30/04 11/1/04 D OpCompProfF[20%],0pPhysicistF[10%]
56 |1.3.2.3.33 Monitoring node commissioning 4 46w 9/30/05 11/1/05 j OpCompProfF[20%],
57 [1.3.24 Storage Systems 1924 w 5/1/02 3/20/06 v v
58 |1.3.2.4.1 Fibre Channel SAN R&D 706 w 5/1/02 9/29/03 v
59 [1.3.24.1.1 FC SAN R&D evaluation 10w 5/1/02 7/11/02 100% E Op [10%]
60 |1.3.24.1.2 FC SAN R&D PO 4w 7/12/02 8/8/02 100% B OpFhysicistF[10%]
61 [1.3.24.1.3 FC SAN R&D delivery 6w 8/9/02 9/20/02 100% g
62 |1.3.24.14 FC SAN R&D commissioning 46w 9/23/02 10/23/02 1 OpPhysicistF[10%]
63 |1.3.24.15 FC SAN R&D analysis 46 w 10/24/02 9/29/03 3 OpPhysicistF[10%]
64 |1.3.24.2 Fibre Channel SAN 1218w 9/30/03 3/20/06 v
65 |1.3.2.4.2.1 Evaluation 322w 9/30/03 5/25/04 [ PhysicistFis%]
66 |[1.3.24.2.2 PO 6.8w 5/26/04 7/14/04 D PhysicistF[20%],MandS[60,000]
67 1.3.24.23 Delivery 92w 7/15/04 9/17/04 D
68 |1.3.24.24 Commissioning 46w 9/20/04 10/20/04 D CompProfF[10%]
69 |1.3.24.25 Operation 69 w 10/21/04 3/20/06 ’ OpCompPr
70 11.3.24.3 RAID System 1218w 9/30/03 3/20/06 v
71 |1.3.24.3.1 Evaluation 322w 9/30/03 5/25/04 [ PhysicistFis%]
72 (132432 PO 6.8w 5/26/04 7/14/04 [[[] PhysicistF[20%],MandS[43,000]
73 11.3.24.33 Delivery 9.2w 7/15/04 9/17/04 D
74 11.3.24.34 Commissioning 46w 9/20/04 10/20/04 D CompProfF[10%)]
75 11.3.24.3.5 RAID Array Active ow 10/20/04 10/20/04 ‘ 10/20
76 11.3.24.36 Operation 69 w 10/21/04 3/20/06 | OpCompPr
77 (1.3.244 Backup System 187.4w 6/3/02 3/15/06 v v
78 11.3.24.41 Evaluation 8w 6/3/02 7/29/02 100% E OpPaysicistF[5%]
79 (132442 PO 6w 7/30/02 9/10/02 100% E OpPhysicistF[5%]
80 |1.3.2443 Delivery 9w 9/11/02 11/12/02 18% Ei]
81 132444 Commissioning 46w 11/13/02 12/17/02 D OpCompProfF[10%]
82 |1.3.2445 Operation 159.8 w 12/18/02 3/15/06 ‘ ‘ OpCompPr
83 |1.3.25 HOST Systems R&D 796 w 4/22/02 11/20/03 v v
84 [1.3.25.1 Host R&D evaluation 8w 4/22/02 6/17/02 100% E OpPEysicistF[10%]
85 |1.3.25.2 Host R&D node PO 6w 6/18/02 7/30/02 100% [ OpPhysicistF[10%]
86 |1.3.25.3 Host R&D node delivery 82w 7/31/02 9/26/02 88% E
87 1.3.254 Host R&D node commissioning 46w 9/27/02 10/29/02 || OpPhysicistF[10%]
88 |1.3.255 Host R&D node analysis 52.8 w 10/30/02 11/20/03 3 OpPhysicistF[10%]
89 [1.3.2.6 DAQ HOST Systems 125w 6/26/03 1/6/06 A4 v
90 |1.3.2.6.1 DAQ HOST secondary node PO 6.8w 6/26/03 8/13/03 D PhysicistF[10%],MandS[20,000]
91 |1.3.26.2 DAQ HOST secondary node delivery 92w 8/14/03 10/17/03 D
92 1.3.26.3 DAQ HOST secondary node commissioning 46w 10/20/03 11/19/03 D PhysicistF[10%],CompProfF[20%]
93 [1.3.2.6.4 DAQ HOST Secondary System Active ow 11/19/03 11/19/03 ’ 1119
94 [1.3.265 DAQ HOST secondary system operation 528w  11/20/03 12/14/04 :l OpCompProfF[5%]
95 11.3.26.6 DAQ HOST primary node PO 6.8w 7/19/04 9/2/04 |:| PhysicistF[10%],MandS[32,000]
96 |1.3.26.7 DAQ HOST primary node delivery 92w 9/3/04 11/8/04 D
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97 |1.3.26.8 DAQ HOST primary node commissioning 46w 11/9/04 12/13/04 D PhysicistF[10%],CompProfF[20%]
98 |1.3.2.6.9 DAQ HOST Primary System Active ow 12/13/04 12/13/04 ‘ 12/13
99 [1.3.2.6.10 DAQ HOST primary system operation 51.8w  12/14/04 1/6/06 : OpCompProfF[5
100 |1.3.2.7 ORACLE Systems 138.2w 6/12/03 3/28/06 v v
101 [1.3.2.71 Development ORACLE system evaluation 276w 6/12/03 1/6/04 |::‘ PhysicistF[10%)]
102 [1.3.2.7.2 Development ORACLE System Purchase 6.8w 1/7/04 2/24/04 D PhysicistF[10%],MandS[20,000]
103 [1.3.2.7.3 Development ORACLE system delivery 92w 2/25/04 4/28/04 D
104 [1.3.274 Development ORACLE system commissioning 46w 4/29/04 6/1/04 D PhysicistF[10%],CompProfF[50%)]
105 |1.3.2.7.5 Development ORACLE System Active ow 6/1/04 6/1/04 ‘ 6/1
106 [1.3.2.7.6 Development ORACLE system analysis 552w 6/2/04 7/12/05 | \ CompProfF
107 [1.3.2.7.7 Production ORACLE System PO 6.8w 5/2/05 6/17/05 D PhysicistF[10%],MandS[32,00
108 [1.3.2.7.8 Production ORACLE system delivery 92w 6/20/05 8/23/05 l:l
109 |1.3.2.7.9 Production ORACLE system commissioning 46w 8/24/05 9/26/05 D PhysicistF[10%],Comp
110 |1.3.2.7.10 Production ORACLE System Active ow 9/26/05 9/26/05 ‘ 9/26
111 |1.3.27.11 ORACLE systems operation 242w 9/27/05 3/28/06 [:| CompProf
112 |1.3.2.8 File Servers 127w 6/12/03 1/6/06 v v
113 |1.3.2.81 Secondary File Server evaluation 92w 6/12/03 8/15/03 D PhysicistF[10%)]
114 |1.3.28.2 Secondary File Server Purchase 6.8w 8/18/03 10/3/03 ,:| MandS[20,000]
115 11.3.2.8.3 Secondary File Server delivery 92w 10/6/03 12/10/03 |:‘
116 |1.3.2.84 Secondary File Server commissioning 46w 12/11/03 1/22/04 D PhysicistF[10%],CompProfF[10%]
117 |1.3.2.8.5 Secondary File Server Active ow 1/22/04 1/22/04 ‘ 1/22
118 |1.3.2.8.6 Secondary File Server analysis 552w 1/23/04 3/2/05 ‘ ] CompProfF[10%]
119 [1.3.2.8.7 Primary File Server Purchase 6.8w 9/22/04 11/8/04 D Mand$S[20,000]
120 |1.3.2.8.8 Primary File Server delivery 92w 11/9/04 1/25/05 Ij
121 11.3.2.8.9 Primary File Server commissioning 46w 1/26/05 2/25/05 D PhysicistF[10%],CompProfF[10%]
122 |1.3.2.8.10 Primary File Server Active ow 2/25/05 2/25/05 ‘ 2/25
123 |1.3.2.8.12 Online System Production and Testing Complete ow 10/7/05 10/7/05 ’ 10/7
124 [1.3.2.8.11 File Servers operation 426w 2/28/05 1/6/06 _ CompProfF[10%
125 |1.3.2.9 OS & Software 209.6 w 1/2/02 3/21/06 v v
126 11.3.2.91 System management 209.6 w 1/2/102 3/21/06 [ 18% |G | OpCompPr
127 [1.3.29.2 ORACLE DBAs 209.6 w 1/2/02 3/21/06 | 18% [E— | OpCompPr
128 [1.3.2.9.3 DAQ software maintenance 209.6 w 1/2/02 3/21/06 [ 18% | | OpCompPr
129 |1.3.29.4 Detector monitoring software maintenance 209.6 w 1/2/02 3/21/06 | 18% e—— | OpPhysicis
130 |1.3.3 Control Systems 209.6 w 1/2/02 3/21/06 v v
131 1.3.31 Controls Processor Upgrades 93w 2/16/04 12/21/05 v v
132 [1.3.3.1.1 Controls Processor Evaluations 92w 2/16/04 4/19/04 D CompProfF[5%]
133 1.3.3.1.2 Development Controls Processor purchases 6.8w 4/20/04 6/7/04 E‘ PhysicistF[10%],CompProfF[10%],MandS[8,000]
134 |1.3.3.1.3 Development Controls Processor delivery 92w 6/8/04 8/11/04 [:l
135 [1.3.3.14 Development Controls Processor testing 23w 8/12/04 2/3/05 [:] CompProfF[20%]
136 |1.3.3.1.5 Controls Processor purchases 6.8w 2/4/05 3/23/05 l:‘ PhysicistF[5%],CompProfF[10%],M
137 |1.3.3.1.6 Controls Processor delivery 92w 3/24/05 5/26/05 D
138 |1.3.3.1.7 Controls Processor commissioning 46w 5/27/05 6/29/05 D CompProfF[20%]
139 [1.3.3.1.8 Controls Processors operation 242w 6/30/05 12/21/05 ’:j CompProfF[5%]
140 |1.3.3.2 Test Stand Support 147.2w 10/1/02 9/19/05
141 11.3.3.21 Test Stand Controls System installation 92w 10/1/02 12/5/02 ::] CompProfF[20%)]
142 11.3.3.2.2 Test Stand Controls System support 138 w 12/6/02 9/19/05 | | CompProfF[5%]
143 11.3.3.3 OS and Software 209.6 w 1/2/02 3/21/06 v v
144 11.3.3.31 Controls System software maintenance 209.6 w 1/2/02 3/21/06 | 18% e——— | OpCompPr
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145 1.3.3.3.2 Controls application maintenance 209.6 w 1/2/02 3/21/06 | 18% ‘ OpCompPr
146 [1.3.3.3.3 Detector monitoring software maintenance 209.6 w 1/2/02 3/21/06 | 18% ~ | OpPhysicis
147 |1.34 DAQ/Online Management 1714w 10/1/02 3/21/06 v
148 |1.3.4.1 Online Group management 1714w 10/1/02 3/21/06 ‘ PhysicistF[
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